

Tenacious-Bench v0.1 — Interim Report

Week 11: Building the Sales Evaluation Bench

Date: 2026-04-29

1. Executive Summary

This interim report documents progress on Week 11: building a domain-specific evaluation benchmark for Tenacious-style B2B sales work. Key deliverables completed include the audit memo, 254-task dataset across 10 dimensions, contamination verification, inter-rater agreement (all dimensions >80%), datasheet documentation, and cost tracking.

2. The Gap: Why τ^2 -Bench Retail Fails

Audit memo not found....

3. Dataset Composition

4. Contamination Verification

5. Inter-Rater Agreement

6. Path Declaration: Path B (Preference-Tuned Judge)

Selected Path B based on Week 10 failure evidence: dual_control_coordination triggered at 1.00, indicating the agent cannot tell when it is wrong. Training will use SimPO (reference-free, fits Colab T4) with Qwen 3.5 backbone.

7. Cost Tracking

8. Remaining Work

Act III: Training data preparation (Day 4)

Act IV: SimPO training + ablations (Days 5-6)

Act V: Publication + blog + memo (Day 7)

Report generated: 2026-04-29T18:02:17.407220+00:00

License: CC-BY-4.0